AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

FAGE OF PAGES
1| 3

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE
423 See Block 16C

4. REQUISITION/PURCHASE REQ. NO.
13EMO00510

5. PROJECT NO. (If applicable)

6. ISSUED BY . CODE |npg01

7. ADMINISTERED BY (if other than Item 6) CODE IO 0601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.0O. Box 550, MSIN A7~-80
Richland WA 99352

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.0. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No, strest, county, State and ZIP Cods) 1) 9A. AMENDMENT OF SOLICITATION NO.

WASHINGTON CLOSURE HANFORD, LLC
Attn: Carol A. Johnson, President
2620 Fermi Avenue

Richland WA 99354

98. DATED (SEE ITEM 11)

% 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC06-05RL14655

10B. DATED (SEE ITEM 13)

FACILITY CODE 03/23/2005
T1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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CHANGE ORDER NO. WCH-~REA~185

A. The purpose of this modification is to authorize the contractor to initiate design of
three, design and remediation of seventeen, and remediation of three failed confirmatory
sites in the 600 Area of the Hanford Site. The contractor is hereby provided an immediate
Notice~to~Proceed (NTP) with a Not~-to-Exceed (NTE) authorized limit of 3$2,095,000. Details
of this contract change are included on Page 2 of this modification.
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SF 30 BLOCK 14 CONTINUATION:

B.

The contractor is hereby authorized to perform the following work scope in the 600 Area of
the Hanford Site under Change Order No. REA-WCH-185:

1. Complete design only of the following three failed confirmatory sites:
e 600-20 — Tank Cleaning Site, 615 Hot Mix plant for Road Materials
e 600-332 — Gable Mountain Firing Range Septic System
e 600-358 — Scattered Waste Areas in vicinity of the Gable Mountain Firing Range

2. Complete design and remediation of the following seventeen failed confirmatory sites:
600-279 — Vegetation Free Area between White Bluffs and 100-F

600-368 — Segment 4 Stained Soil No. 1 (Orphan Site)

600-369 — Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site)

600-370 — Segment 4 Bare Ground and Crusted Soil Areas (Orphan Site)

600-371 — Segment 4 Chalky Material Area (Orphan Site)

600-372 — Segment 4 Oil Stain and Filter Area No. 1 (Orphan Site)

600-373 — Segment 4 Bare Ground and White Stain Area (Orphan Site)

600-374 — Segment 4 Drum Remnant Area (Orphan Site)

600-375 — Segment 4 Dry Cell Battery Debris Area No. 1 (Orphan Site)

600-376 — Segment 4 Stained Soil Area No. 2 (Orphan Site)

600-377 — Segment 4 Oil Stain and Filter Area No. 2 (Orphan Site)

600-378 — 506 Telephone Exchange Emergency Generator Building Underground
Fuel Storage Tank

600-379 — Segment 4 Burn Area No. 1 (Orphan Site)

600-382 — Segment 4 Oil Stain and Filter Area No. 3 (Orphan Site)

600-383 — Segment 4 Battery Remnant Area No. 2 (Orphan Site)

600-384 — Segment 4 Stained Soil Area No. 3 (Orphan Site)

600-385 — Segment 4 Transite, Concrete and Metal Debris Area (Orphan Site)

3. Complete remediation only on the following three failed confirmatory sites:
e 600-293 — White Bluffs Service Station No. 1 for Remedial Action
e 600-294 — White Bluffs Service Station No. 2 for Remedial Action
e 600-301 — White Bluffs Sanitary Sewer Pipelines for Remedial Action

As stated in paragraph A. above, this modification authorizes an immediate Notice to
Proceed with a Not-to-Exceed (NTE) limit of $2,095,000 prior to the definitization of
Change Order No. WCH-REA-185 in accordance with Contract Clause 1.70. Do not
exceed the NTE amount provided herein without prior approval from the Contracting
Officer via a modification to increase this amount. Notify the Contracting Officer in
writing with your rationale if the NTE amount is insufficient to proceed with the identified
work.

This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."
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E.  The definitization schedule for this change order is as follows:

Action Date
Contractor Submittal of Technical, Cost, and Fee Proposal November 19, 2012
Commence Negotiations March 25, 2013
Mutual Agreement on Definitization of Change March 28, 2013
Execute Contract Modification April 11, 2013

F.  Correspondence related to this contract modification is identified below:
e WCH Ltr. No. 168651, S. L. Feaster to J. J. Short, RL, “Request for Equitable
Adjustment WCH-REA-185, Revision 0, Design and Remediation of Twenty 600 Area
Sites,” dated November 19, 2012

There are no other changes to the terms and conditions of the contract.

End of Modification 423
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